LIBERTY HIGH SCHOOL AIR QUALITY REMEDIATION PROJECT

2001 2002
ID | Task Name Oct|Nov | Dec | Jan [Feb| Mar| Apr [May | Jun| Jul |Aug |Sep| Oct [Nov| Dec | Jan [Feb| Mar | Apr [May | Jun | Jul [Aug
1 Indoor Air Quality Report-LAW Engineering |
2 | Ground Water Study-WDP & Associates I
3 Cleaning/Disinfection w/Mircroban-WACO Inc. 1]
4  |Evaluation of Disinfection Program-EHS Services [ ——
5 Report of Baseline Fungal Concentrations
6 Follow-On Evaluation of Fungal Concentrations #1
7 Follow-On Evaluation of Fungal Concentrations #2
8 Follow-On Evaluation of Fungal Concentrations #3
9 Mechanical System Evaluation-Strickler Assoc.
10 |Mechanical System Inspection/Investigation i
11 |Replace Existing Energy Control System-Invensys
12 Phase 1- CO2 Monitors and Motion Sensors
13 Phase 2 - Air Handlers, Pumps, Roof Top Units _h
14 Systems Engineer on site at LHS
15 Install Defective Transducers -i
16 Systems Engineer on site at LHS =
17 |Microbial and Indoor Air Quality Assessment-Applied Env. |
18 |Carpet Replacement ||
Task [ Milestone [ ] External Tasks |
E::;J:: c_}_:hzrgjlzgt/tz Split Summary [ cxternal Milestone 03
Progress Project Summary ~[fSS—————F] Deadline
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